Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ce_das-A B DODDAIAH CE DASARAHALLI ZONE	2021-03-04 15:46:06.0	2021-03-09 15:03:39.0	2021-03-09 15:06:34.0	Approve	As per the Recommendation by Executive Engineer, Dasarahalli Division observed Tender Approval to the tenderer Sri R.Shivaram amount of Rs 87,29,662.18 Which is (+)3.99% Above when compared to tender/CSR of @ 2018-19 is Approved.	Completed
Financial Bid Evaluation"	Provide Clarification for Commercial Evaluation of Tender BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-02-12 16:05:34.0	2021-02-26 19:01:00.0	2021-03-04 15:46:04.0	Approve	The tender has been approved by Chief Engineer (DZ) vide para No:62 for lowest quoted tenderer Sri R.Shivaram amount of Rs 87,29,662.18 Which is (+)3.99% Above when compared to tender/CSR of @ 2018-19. Hence herewith clearing the task	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ce_das-A B DODDAIAH CE DASARAHALLI ZONE	2021-02-09 22:33:51.0	2021-02-12 16:00:51.0	2021-02-12 16:05:34.0	Approve	Resend once the Mapping is done as per the Delegeation of Powers	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-02-03 16:02:59.0	2021-02-03 16:08:27.0	2021-02-09 22:33:51.0	Approve	The tender has been approved by Chief Engineer (DZ) vide para No:62 for lowest quoted tenderer Sri R.Shivaram amount of Rs 87,29,662.18 Which is (+)3.99% Above when compared to tender/CSR of @ 2018-19. Hence herewith clearing the task	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-02-03 16:02:59.0	2021-02-03 16:02:59.0	2021-02-03 16:02:59.0	Submit		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-02-03 15:11:51.0	2021-02-03 16:01:10.0	2021-02-03 16:02:58.0	Completed		Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Technical Bid Evaluation"	Approval For Technical Evaluation for Tender BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ce_das-A B DODDAIAH CE DASARAHALLI ZONE	2021-02-02 23:52:07.0	2021-02-03 15:09:40.0	2021-02-03 15:11:44.0	Approve	The Technical Bid Approved, Hence Permitted to Open Financial Bid and Taking further needful actions.	Completed
Technical Bid Evaluation"	Evaluate Technical Qualifications for tender BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-12-23 16:47:04.0	2021-01-01 18:28:16.0	2021-02-02 23:52:07.0	Approve	The technical bid is approved by Chief Engineer (DZ) vide para No:48 Hence permitted to open financial bid	Completed
Technical Bid Evaluation"	Start Technical Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-12-23 16:47:04.0	2020-12-23 16:47:04.0	2020-12-23 16:47:04.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-12-23 15:20:03.0	2020-12-23 16:47:01.0	2020-12-23 16:47:04.0	Completed		Completed
Bid Evaluation"	Technical Bids Opening for BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-12-23 15:12:28.0	2020-12-23 15:20:00.0	2020-12-23 15:20:03.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-12-23 14:40:11.0	2020-12-23 15:12:12.0	2020-12-23 15:12:27.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-12-22 16:30:00.0	2020-12-23 14:40:08.0	2020-12-23 14:40:11.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-12-22 16:30:00.0	2020-12-22 16:30:00.0	2020-12-22 16:30:00.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2020-21/OW/WORK_INDENT45843	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-12-08 11:25:01.0	2020-12-08 12:34:40.0	2020-12-08 12:34:40.0	Approved		Completed